COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2021

ESTI MATE SUMMARY 12: 04: 21
CONTI D: C23548 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 23548- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIME ALLOW 84 WORK DAYS
REG ON 1 ADA RAMPS PHASE 6 PERCENT TIME:  23.81 ORI G TI NE ALLOW 84 WORK DAYS
PROQJECT NO CR100- 342
REG ON 1 ADA RAMPS PHASE 6
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON DENVER
ARAPAHCE
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 07/ 16/ 2021 DATE TI ME STARTED 06/14/2021
P.O. Box 4768 DATE LET 12/ 17/ 2020 DATE WORK BEGAN 06/ 14/ 2021
DATE AWARDED 12/ 21/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/21/2021 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 06/ 14/2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,409, 030.00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,276,000.00 NON- PARTI Cl PATI NG 208, 417. 06 114, 379. 48
PERCENT COVPLETE: 14. 79% TOTAL EARNI NGS 208, 417. 06 114, 379. 48
FUNDS AVAI LABLE: $ 1,200,612.94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 208, 417. 06 114, 379. 48
TOTAL CLAI MB: $ 0.00 RETAI NAGE -4,612.18 -2,611.22
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 203, 804. 88 111, 768. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 203, 804. 88 111, 768. 26
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE :;; 77777 111,768.26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23548-BI D ESTI MATE RUN 08/ 02/ 2021
PRQJECT: CR100- 342 ESTI MATE NO 0002 12: 04: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0010 202-00001 Renoval of Structure 4. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0015 202-00090 Renoval of Delineator 12. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0020 202-00200 Renoval of Sidewal k 2,404. 000 126. 900
5% 307. 200 7,987.20
26. 00000 434. 100 11, 286. 60
0025 202- 00203 Rernoval of Curb and Cutter 1, 505. 000 144.100
LF 334. 900 4, 688. 60
14. 00000 479. 000 6, 706. 00
0030 202-00210 Renoval of Concrete Pavenent 175. 000 0. 000
5% 0. 000 0.00
28. 00000 0. 000 0. 00
0035 202-00220 Renoval of Asphalt Mat 200. 000 0. 000
Sy 0. 000 0. 00
22. 00000 0. 000 0.00
0040 202-00250 Renoval of Pavenent Marking 1, 811. 000 0. 000
SF 0. 000 0.00
1. 50000 0. 000 0. 00
0045 202-00827 Renoval of Pull Box 22.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0050 202-00831 Renoval of Traffic Signal Head 1. 000 0. 000
EACH 0. 000 0.00
875. 00000 0. 000 0. 00
0055 202-00860 Renopval of Pedestrian Push Button 29. 000 0. 000
EACH 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0060 202- 04005

0065 203-00050

0070 203-01590

0075 203-01597

0080 208-00090

0085 210-00810

0090 210-01700

0095 210-02510

0100 210-04010

0105 210-04020

0110 210-04050

C23548
23548-BID
CR100- 342
| TEM
DESCRI PTI ON

Cl ean Val ve Box

Unsui tabl e Materi al

Front End Loader (Rubber Tire)

Pot hol i ng

Erosi on Control (Curb Ranp)

Reset Ground Sign

Reset Sprinkl er Head

Rel ay Sprinkler System

Adj ust Manhol e

Modi fy Inlet

Adj ust Val ve Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
50. 00000
250. 000
cy
45. 00000
20. 000
HOUR
20. 00000
100. 000
HOUR
20. 00000
84. 000
EACH
400. 00000
16. 000
EACH
50. 00000
15. 000
EACH
35. 00000
1. 000
LS
5, 000. 00000
3. 000
EACH
500. 00000
4. 000
EACH
1, 650. 00000
3. 000
EACH

320. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:04: 21

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

304- 06000

403- 00720

412-01000

607-11525

608- 00000

608- 00010

608- 00015

609-21010

609- 21020

609- 21021

609- 40010

C23548
23548-BID
CR100- 342
| TEM
DESCRI PTI ON

ROADWAY

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

TON

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (10 Inch)

Fence (Pl astic)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e Wr ni ngs

Curb and CGutter

Type

Curb and Cutter Type

Curb and Gutter

Type

Curb Type 4 (Section B)

TON

SY

LF

SY

SY

SF

2 (Section |-B)

LF

2 (Section I1-B)

LF

2 (Section II-M

LF

LF

0002

600. 000

25. 00000

250. 000

100. 00000

141. 000

184. 00000

500. 000

1. 00000

650. 000

69. 00000

1, 502. 000

149. 00000

15. 000

80. 00000

950. 000

38. 00000

850. 000

39. 00000

200. 000

42. 00000

10. 000

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
14. 150
14. 150

0. 000
1.100
1.100

0. 000
37. 400
37. 400

0. 000
0. 000
0. 000

21.300
81. 800
. 100

83. 800
222.
. 300

500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

80. 900
69. 300
150. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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353.

110

6, 881.

5, 644

33, 152

2,702

75

00

60

.00

20

50

.00

.00

70

.00

.00

12:04: 21

AMOUNT

353.

110

6, 881.

7,113

45, 638

5, 857

75

00

60

.00

90

70

.00

.00

80

.00

.00



CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23548-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: CR100- 342 ESTI MATE NO 0002 12:04: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 610-00030  Median Cover Material (Concrete) 5, 905. 000 2.900
SF 120. 000 1, 380. 00
11. 50000 122. 900 1, 413. 35
0175 612-00001 Del i neator (Type 1) 14. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0180 613-07001  Type One Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0185 613-07002 Type Two Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0190 613-07003 Type Three Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0195 613-07004 Type Four Pull Box 18. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0200 613-07005 Type Five Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0205 614-00220 Steel Sign Post (2.5x2.5 Inch Tubing) 200. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0210 614-72860 Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0215 614-72863 Pedestrian Push Button Post Assenbly 20. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0220 626-00000  Mbobilization 1. 000 0.151
LS 0.151 27,338.93

181, 052. 50000 0. 302 54, 677. 86



CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23548-BI D ESTI MATE RUN 08/ 02/ 2021
PRQIECT: CR100- 342 ESTI MATE NO 0002 12:04: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01113  Public Information Management (Tier 111) 175. 000 156. 000
DAY 19. 000 2,280. 00
120. 00000 175. 000 21, 000. 00
0230 627-00001 Pavement Marking Pai nt 20. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0. 00
0235 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 770. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 75000 0. 000 0. 00
0240 629-01001 Survey Monunent (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0245 629-01031 Survey Monument (Type 3A) 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0250 629-01110 Locate Monunents 12. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0255 630-00000 Fl aggi ng 2,800. 000 40. 000
HOUR 95. 000 1, 995. 00
21. 00000 135. 000 2,835.00
0260 630- 00007 Traffic Control Inspection 34.000 4. 000
DAY 5. 000 2,500. 00
500. 00000 9. 000 4, 500. 00
0265 630-00012 Traffic Control Managenent 84. 000 7.000
DAY 11. 000 16, 500. 00
1, 500. 00000 18. 000 27, 000. 00
0270 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0275 630-80340 Pedestrian Barricade (ADA) 426.000 200. 000
LF 13. 000 715. 00

55. 00000 213. 000 11, 715. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

630- 80341

630- 80342

630- 80357

630- 80360

630- 80363

630- 80380

630- 80393

700- 70010

700- 70111

700- 70310

C23548
23548-BID
CR100- 342
| TEM
DESCRI PTI ON

ROADWAY

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

Project First Program

F/ A Landscapi ng

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
Size A 91. 000
EACH
5. 00000
Si ze B) 33.000
EACH
5. 00000
8. 000
EACH
50. 00000
400. 000
EACH
20. 00000
20. 000
EACH
20. 00000
400. 000
EACH
1. 00000
400. 000
EACH
20. 00000
100, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 500
1. 000
20. 500

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

10. 000
15. 000
25. 000

45. 000
6. 500
51.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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15

130.

.00

.00

.00

.00

.00

00

.00

.00

.00

12:04: 21

AMOUNT

102

20

50

100

25

1,030

50

00

00

.00

00

00

00

.00

.00

.00
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CONTI D: 23548
PCN: 23548-BI D ESTI MATE RUN 08/ 02/ 2021
PRQJECT: CR100- 342 ESTI MATE NG 0002 12: 04: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0330 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 1, 409, 030.00$ 114,379.48%  208,417.06

PRQJECT TOTAL CURRENT AMI $ 1,409, 030.00$ 114,379.48% 208, 417.06



